
Investigation Events 

NPBA Extraction System 
Monitored Shutdown

BLDG 3 Footer Drain Monitored 
Shutdown

Karst Loss Investigation

Selection of Codorous Creek 
Sampling Locations

Tracer Testing of Extraction 
System Capture in SW-WPL

Levee Area Dye Tracer Testing

CW-20 Dye Tracer Testing

CW-17 Dye Tracer Testing

GW Extraction Testing         
SW-WPL (CW-20 & CW-9)

2013 Comprehensive Sampling

2014 Comprehensive Sampling

2015 Comprehensive Sampling

Monitoring of Recovery of Dye 
After System Restart

Extraction System Shutdown

Bldg 3 Footer Drain System

NPBA Collection Wells

CW-8 (TCA Tank Area)

CW-9 (WPL)

CW-13, CW-15A, CW-17 (WPL)

CW-20 (SW-WPL)

 Investigation Events

 Pumping System Operations

4/7/14-8/11/14

Jan-13 Sep-13 Nov-13 Jan-14 Mar-14

6/19/13-9/13/13

6/19/13-9/13/13

Mar-13

1-15 16-31

Apr-13

1-15 16-311-15 16-31

Feb-13

1-15 16-31

Jul-13

1-15 16-31

 Shutdown Testing 

Shutdown 
Test  4/26/13-

5/15/13

1/13/13-6/19/13

1/13/13-6/19/13

1/1/13-4/26/13

1/1/13-4/26/13

1/1/13-4/26/13

5/15/13-11/25/13

5/15/13-11/25/13

5/15/13-11/25/13

1-15 16-31

Oct-13

1-15 16-31

Aug-13

1-15 16-31

May-13

1-15 16-31

Jun-13

1-15 16-31 1-15 16-31

Feb-14

1-15 16-311-15 16-31

Dec-13

1-15 16-31

May-14

1-15 16-31

Jun-14

1-15 16-311-15 16-31

Apr-14

1-15 16-31

Sep-14

1-15 16-31

Oct-14

1-15 16-31

Jul-14

1-15 16-31

Aug-14

1-15 16-31

7/23/14-8/11/14

May-15

1-15 16-31

Mar-15

1-15 16-31

Apr-15

1-15 16-31

Jan-15

1-15 16-31

Feb-15

1-15 16-31

Nov-14

1-15 16-31

10/13/14-
10/31/14

Dec-14

1-15 16-31

Wet Season Extraction System Shutdown: 11/25/13-4/7/14 Dry Season Systen Shutdown: 8/11/14-1/27/15

3/7/14-4/3/14 9/12/14-1/13/15

9/3/13-
9/20/13

9/17/13-11/26/13

9/22/13

11/11/13-    
11/25/13

12/17/13-3/4/14

1/31/14-4/3/14

4/7/14-8/11/-14

Figure 2.3-1
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